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SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 121 Date: 20-Dec-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 468

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLY; MATERIAL DELIVERY:

Two shipments of fastener assemblies arrive from LeJeune this morning. These are A325M mechanically
galvanized assemblies. LeJeune Shipment 111 was QA sampled at LeJeune, QA tested at Translab, and
QA released last week at LeJeune with a METS orange tag attached to the shipment. LeJeune Shipment
117 was QA sampled at LeJeune last week, but the QA testing at Translab has not been completed.

The material in this second shipment is shipped without QA testing at Translab and QA release at the
source (LeJeune). This is per agreement with ABF, LeJeune, CT METS, and CT Construction to expedite
material delivery to the site and reduce METS travel expenses. Note that the suppliers of the individual
components (nuts, bolts, washers, coating) as well as the overall assembly (LeJeune) performed the
required QC testing of the material prior to shipping the material. Until the QA samples have been
successful QA tested at Translab, this material cannot be used. However, if it takes a long time to QA test
the material and waiting results in schedule implications, we have agreed with ABF that the material may
be used at ABF’s risk if the locations are tracked and it can be removed later if necessary.
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